

Reserve Component Mobilization Process Reform

Baseline Tasker

Task: “Develop a more agile, responsive process to mobilize Reserve Component forces and individuals.”

Source: CJCS Memo CM-907-03, Subject: Deployment and Mobilization Process

Reforms, 23 April 03

Mechanism: Change in Service and joint doctrine, policy and law.

Process: Two prong effort:

- Short Term – a “quick win” strategy to garner short-term improvements.
- Long Term - develop new concepts for mobilization more suited to the future environment and linked to Joint Deployment Process.

Significant Events

- Established JFCOM Working Group.
- Established USD (P&R) Quick Win Working Group per 9 July SECDEF Memo.
- Established collaborative effort with JFCOM Joint Deployment Process Project.

Current Tasks

Quick Wins

- ☐ Review and update Training and Readiness Oversight (TRO) (FY04).
- ☐ Review GSORTS Database Reporting to focus on RC (FY04).
- ☐ Review the following mobilization directives (FY04):
 - JP 02 Unified Action Armed Forces
 - JP 3-35 Joint Deployment and Redeployment Operations JOPES Vol I,II,and III
 - DoDD 3020.36-P Master Mob Plan
 - DoDD 1235.10 and DoDI 1235.12
 - JP 4-05 and 05.1 Mobilization Planning
- ☐ Identify changes to Congressional laws

Long Term

- ☐ Develop Concepts that link mobilization to the “revised” Joint Deployment Process
- ☐ Integrate results of AC/RC Mix Review.
- ☐ Change appropriate policies within DoD
- ☐ Change Congressional laws

Next Steps

- ❑ 24 July - USD (P&R) Working Group Meeting, Pentagon (weekly event)
- ❑ 31 July - JFCOM Working Group Meeting (follow up meeting 7 Aug)
- ❑ 30 Sep - USD report on Quick Wins due to SECDEF